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at U-Plant and other operable units (OUs).  We are in concert with the Office of River Protection (ORP) 
and tank farms to eliminate potential berm run-off, eliminate the septic system, and eventually change 
water lines contributing to the vadose zone.  For the pump-and-treat operations, initial focus will be on 
carbon tetrachloride remedial approach, N-Springs strontium and chromium plumes, and other issues.  The 
initiative also includes shrinking the footprint significantly by 2012.  EPA and Ecology interpreted site 
monitoring Resource Conservation and Recovery Act of 1976 (RCRA)/Comprehensive Environmental 
Response, Compensation, and Liability Act of 1980 (CERCLA) regulations.  By the end of the fiscal year, 
plans are to integrate the site monitoring needs network and install monitoring wells.  For waste sites 
outside the Central Plateau, we will move forward on B Pond, Gable Mountain, and the solid/central waste 
landfill/BC Control Area.  The overall baseline addresses chromium plumes along the river and essentially 
shrinking Central Plateau hazards to 75 square miles by 2012. 
 
200 Area (Bruce Ford/Roy Bauer) 
There are three things to mention regarding the 200 Areas.  The Central Plateau Ecological evaluation 
report is out for review.  We’ve received comments, except one set from Ecology.  I want to thank 
everyone for his or her input; we now have a valuable foundation.  Dispositioning will take place over the 
next few months. 
 
Preliminary results from Z-11 borehole drilling during April and May showed soil samples contain traces 
of americium and plutonium.  We backfilled, dug another ditch (6-9 ft of soil), and used a multiple-step 
process.  We started with ground penetrating radar (GPR), then punched GeoProbe rods and used logging 
instruments.  The borehole results showed radiological contaminants lower than expected, approximately 
12 percent of prior sampling (1979).  We found traces of nitrate and some other tentatively identified 
compounds.  Remedial decisions for the ditch now focus on transuranic (TRU) concentration. 
 
In September 2000, during work on the Z-18 trench (one of the most contaminated areas at Hanford), the 
subcontractor proposed using gross gamma/passive neutron detector.  The passive neutron detector initially 
received a negative response from the scientific community, but it worked well on the Z-18 trench, and the 
results corroborated well with previous results.  A cost benefit analysis concluded that driving a large- 
diameter casing using a small-diameter system produced satisfying results.  Gross gamma detectors and 
passive neutron detectors produced the same level of information and saved time. 
 
The benefit of this technique is we now have a new tool to add to the toolbox that greatly reduces costs and 
focuses on TRU contamination.  It will really help in post-rod sampling to the confirm footprint of 
contamination. 
 
Carbon Tetrachloride (Virginia Rohay/Bruce Ford) 
We are looking for the carbon tetrachloride plume in the vadose zone at known discharge sites, as well as at 
other potential carbon tetrachloride release sites, such as pipelines to known discharge sites.  Sampling plan 
for Phase I calls for using drive point technologies like GeoProbe.  We are collecting and analyzing soil 
vapor samples as part of a broad exploration in the shallow vadose zone.  We will use the results to focus 
our investigation in the deeper vadose zone.  We started the GeoProbe work this morning and expect to 
have preliminary results next month. 
 
What we’re looking at is planning three phases of investigation.  First, we’ll perform a shallow 
investigation at known and potential carbon tetrachloride release sites this year.  Then, we’ll go back and 
perform a deeper investigation at the sites where we find carbon tetrachloride.  In addition, we’ll perform a 
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site investigation next year at the known release sites.  We plan to drill boreholes at Z-1A Tile Field and the 
Z-9 trench, probably during the spring of next year. 
 
QUESTION: How many GeoProbe holes will you need?  Around 100? 
 
ANSWER: A lot.  I’ll get better estimate for you. 
 
QUESTION: Are you putting the GeoProbes directly into trenches?  If so, how deep? 
 
ANSWER: We plan to push to 25 feet using the GeoProbe.  The cone penetrometer (CPT) will then be 
used to attempt to go deeper at some locations.  The drive point investigations will be outside of any of the 
trenches. 
 
QUESTION: What detection limit will be used? 
 
ANSWER: Field screening methods will be used at 1 part per million (ppm) of carbon tetrachloride. 
 
QUESTION: If you get a hit, how are you going to flag the results? 
 
ANSWER: We’ll see what pattern emerges and compare the results with what we’ve seen in past years.  
Then, we’ll put together a pattern of total results.  We plan to conduct a data quality objective (DQO) 
process for the step 2 investigation at the beginning of the next fiscal year. 
 
QUESTION: Why a GeoProbe depth to 25 feet? 
 
ANSWER:  25 feet provides a broad exploration of a large number of sites and is deeper than the pipelines, 
we’ll be able to see if they leaked. 
 
QUESTION:  Continuous sample? 
 
ANSWER:  We will push the probe to discrete depths and pull the samples at those depths.  We’re doing 
the GeoProbe right now.  We’ll follow up later this summer with a deeper cone penetrometer investigation 
around the disposal sites. 
 
Pump-and-Treats/Soil Vapor Extraction System (Jane Borghese/Craig Swanson) 
Concentrations are low due to high river stage at the HR-3 and KR-4 pump-and-treats.  Vapor extraction 
system at PW-1 has been moved and is in operation.  In-Situ Redox Manipulation (ISRM) is still extracting 
from 10 wells; re-injection in the center wells (area of treatability testing) is planned for August. 
 
QUESTION: Everything is on schedule? 
 
ANSWER: Yes. 
 
Upcoming drilling is planned for two RCRA and two CERCLA wells to be installed by December 30, 
2002.  One of the RCRA wells is at UP-1 will support technetium-99 and uranium monitoring, and the 
other at ZP-1 will monitor carbon tetrachloride. 
 
A DOW is being prepared for these wells and adding two RCRA wells around the TX-TY tank farms. 
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Water Leak at U1/U2 Waste Site (General Discussion) 
About two weeks ago, there was a water line leak approximately 100 yards east of the U1/U2 waste site.  
The leak was at the joint between a 12- and 20-inch pipe connection where the lead packing failed.  These 
water lines are 50-60 years old and ultimately will wear out if they are not replaced. The leak was noticed 
on July 24, 2002, about 11:15 p.m.  There were crews working on it within 30 minutes, and they worked on 
it until the next morning.  It’s estimated that approximately 200,000 gallons leaked into the waste site, but 
there is no information yet on how far it has spread.  This type of event validates the need to implement 
Initiative #6, which includes plans to eliminate recharge surface conditions that push contaminants to 
groundwater (berms, run-off, etc.), decontamination and decommissioning of abandoned wells, and other 
water issues that could cause future leaks like this one.  We have been trying to replace water lines, but this 
has always fallen below the funding line, never a high enough priority. 
 
COMMENT: (W. Riggsbee) We had to respond to U1/U2 when it occurred.  All that U16 crib water was 
purged, flooded, and has probably migrated. 
 
(D.Wilde): So what’s the impact?  We need to know how far it has spread and if it will impact the plume.  
How will we monitor this? 
 
QUESTION:  Has anything shown up in the groundwater? 
 
ANSWER:  Groundwater monitoring hasn’t been done yet. 
 
COMMENT: (M. Thompson) Groundwater monitoring wells aren’t a good leak-detection mechanism. 
 
COMMENT: U1/U2 is the first impact, but this issue triggered a major response. 
 
COMMENT: If it has gone through some existing cribs, it definitely may leach into the groundwater.  
Ecology will be looking at this. 
 
We have some photos associated with the leak (hands out photographs). 
 
Around-the-Room Project Updates (All Attendees) 
Ecology has a groundwater team that meets the third Thursday of every month at 1:30 p.m.  Oregon 
participates, depending upon the subject, as well as stakeholders and tribal governments.  We usually 
discuss groundwater and vadose zone issues and Ecology concerns. 
 
COMMENT:  Add the Ecology meeting to the calendar. 
 
Sampling at Tank Farm, TX107, 96 feet pulling samples for characterization effort.  Interim measures 
around tank farms. Last week we completed testing at tank farms at 200 East; any water going into tank 
farms has been tested and, if found to be contaminated, capped.  
 
SSX Tank Farm update; when we fixed the water leak, we had to drain the hydrant and put the water on the 
edge outside the berm.  The berm was only 6 inches high, so when someone moved the barricade, water 
leaked into the tank farm, wetting an area of about 15 by 20 feet. 
 
QUESTION: Virginia, what are you doing for detection limits? For a zero detect, do you call it zero? 
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ANSWER: We’ll call it less than 1 (<1) ppmv; the detection limit is 1 ppmv. 
 
The activity this year is field screening to find areas that require deeper investigation. 
 
We’ve been working with the S&T team to provide input into B/BX/BY field investigation report.  We’ve 
wrapped up field investigations and experiments to provide a draft report including conclusions and an 
appendix.  We are pulling together a draft of the appendix material today to be submitted next week.  Pretty 
good work came out of it; similar results found at S/ST Tank Farm.  We expect more general statements.  
We utilized results from the vadose transport field study, pulling everything together.  Field tests for this 
year at a clastic dike site are underway.  The second injection of tracers fieldwork is scheduled to be done 
by the end of August.  We’ve been working to tie in the update of roadmap with strategic initiatives that 
have been part of the management plan.  We plan to release the roadmap to DOE this week. 
 
QUESTION: Is a prioritization exercise included in the roadmap?  Will it include the results of the 
workshop and a look at acceleration plan initiatives? 
 
ANSWER: Yes, the roadmap includes workshop, field investigation reports, and initiatives to accelerate 
cleanup.  We tried to capture all the projects, but we’re not sure what’s been awarded in 2002.  We know 
which Pacific Northwest National Laboratory (PNNL) projects have been awarded to date and they are 
already roadmapped and identified.  I think the roadmap is more focused and directed towards initiatives 
currently going on. 
 
The external groundwater protection website was finished last week, and the screening will be done this 
week. 
 
Regarding the System Assessment Capability (SAC), the three-dimensional groundwater model has been 
inserted and the inventory issues fixed.  We finished rerun of the initial assessment and drafted a document 
to DOE to be released to the public by the end of the fiscal year.  We made changes to solvers in 
groundwater model; it is a time hog in running assessments.  We are working to make the system more 
efficient; we’ve purchased more computers and changed the code to run in transient mode/steady state.  We 
can now run 1,000- and 10,000-year assessments in three days, where it used to take five to eight weeks.  
Now we can run longer assessments and more realizations.  We’re excited about the changes and 
improvements we’ve made. 
 
QUESTION: Will the report be out by the end of this month? 
 
ANSWER:  It will be out by the end of the fiscal year. 
 
QUESTION: Rev. 0 had problem in history matching.  Has that been resolved? 
 
ANSWER:  The problem with history matching tritium in groundwater was greatly improved with the 3-
dimensional groundwater model. 
 
QUESTION: May I see a demonstration?  Can we schedule a meeting? 
 
ANSWER: We can have a demonstration during the next program meeting. 
 
 

Tina L. Anderson
Need full name
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Groundwater Protection Program Master Schedules (Dick Wilde) 
There will be 11 schedules that make up the master schedules to form the basis for out-year planning and 
budget requests.  The format is the same as last year and is the one that DOE and the Stakeholders reviewed 
and commented on.  The first good draft will be issued by the end of August.  We plan to release the master 
schedule for general use by the end of September.  Expect to look at the master schedules in early 
September or sooner; I will be soliciting your comments to help make it a better document. 
 
QUESTION: Is it DWP information? 
 
ANSWER: Yes, but its more than just DWP; it’s the first real look at whole picture, with all the key 
assumptions included and is closer to the long-range plan. 
 
Expert Panel (John Morse) 
Things are moving on expert panel replacements.  A letter containing a site-wide view of cleanup and 
closure went out last week.  If you haven’t received a copy, let me know and I’ll send you one.  Basically, 
the letter identifies six candidates to be on the panel.  These are proposed members of panel, and I think 
you’ll agree they are an excellent team.  We plan to obtain comments in a few weeks, then set the panel up 
to be in place by beginning of the next fiscal year. 
 
QUESTION: Did all agreed to serve? 
 
ANSWER: Yes. 
 
COMMENT: I need a copy of the letter 
 
RESPONSE: I’ll make copies after meeting and fax one to you. 
 
UPCOMING EVENTS: 
Due to the upcoming holiday, the September Open Meeting will be held September 3, 2002.  Also, it will 
be in a different location because this conference room is booked that day.  We’ll send out a notice where 
the meeting will be held. 
 
NOTES: 
Groundwater Protection Program Web Site location: http://www.bhi-erc.com/vadose 
 
If you have questions or comments, please contact Barbara Howard (509-373-3871), Alison Bryan (509-
373-4456), or Shelley Switzer (509) 373-3847. 
 
ATTACHMENTS: 
1) Groundwater Protection Program Five Month Look Ahead Calendar 
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ATTENDEES: 
Jane Borghese – FH 
Bob Bryce – PNNL 
Carl Connell – FH 
Bruce Ford – FH 
Dib Goswami − Ecology 
Stuart Harris – CTUIR 
Edye Jenkins – GPP 
Sandra Lilligren – Nez Perce (by phone) 
Doug Maddox – DOE-HQ (by phone) 
Fred Mann – CHG 
Wayne Martin – PNNL 
John Morse – DOE-RL 
Ted Repasky – CTUIR 
Wade Riggsbee – Yakama Nation 
Virginia Rohay – FH 
Gordon Rogers – HAB 
Sue Safford – Oregon Office of Energy (by phone) 
Tom Stoops − Oregon Office of Energy (by phone) 
Craig Swanson – FH 
Shelley Switzer – FH 
K. Michael Thompson – DOE-RL 
Lisa Trichel – DOE-HQ (by phone) 
Dick Wilde – FH 
Robert Yasek – DOE/ORP 
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GROUNDWATER PROTECTION PROGRAM CALENDAR  
August 2002 to December 2002 

FIVE-MONTH LOOK AHEAD CALENDAR 
 

 

August 13 Information Session with the Nez Perce Tribe (1-4 p.m., Lapwai, ID) 
September 5-6 HAB Meeting (Radisson Hotel, Seattle, WA) 
September 9 Groundwater Protection Program Open Meeting (1-3 p.m., Richland, WA) 
October 7 Groundwater Protection Program Open Meeting (1-3 p.m., Richland, WA) 
November 4 Groundwater Protection Program Open Meeting (1-3 p.m., Richland, WA) 
November 7-8 HAB Meeting (Tri-Cities, WA) 
December 2 Groundwater Protection Program Open Meeting (1-3 p.m., Richland, WA) 
December 5-6 HAB Meeting (Radisson Hotel, Portland, OR) 
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